

To: Smith, Monica[smith.monica@epa.gov]
From: Crossland, Ronnie
Sent: Thur 8/20/2015 1:23:27 AM
Subject: Re: draft transition plan -preliminary deliberative

Monica

I think all of the long term stuff from NMED should be referred to long term watershed plan

Sent from my iPhone

On Aug 19, 2015, at 8:09 PM, Smith, Monica <smith.monica@epa.gov> wrote:

We would like to discuss this DRAFT field transition plan with Area Command prior to the AC coordination conference call on Thursday morning. Please provide any comments, questions, concerns you may have.

Thanks - Monica

GOLD KING MINE SPILL		
DRAFT TRANSITION STRATEGY		
August 19, 2015		
REGION 6 FIELD RESPONSE OPERATIONS		
TASK	TIMEFRAME	RESPONSIBLE
Delivery of alternate water supply and hay for irrigation and livestock.	Completed, crews are collecting tanks and plan to demob on 8/21/2015.	EPA Region 6 field response operations.
Temporary water system connection (Farmington to Morningstar).	Completed 8/19/2015. Morningstar is operational.	

Irrigation ditch sediment sampling	Completed.	EPA Region 6 field response operations.
Surface water and sediment sampling.	<p>Ongoing – have exceeded State of New Mexico’s recommendation to collect five days of validated data.</p> <p>Week of August 16: Will continue to sample the 9 location daily through Saturday 8/22/2015.</p> <p>Week of August 23: Will alternate sampling the 9 locations. (4 sample locations on M and W; and 5 sample locations T and Th).</p> <p>Week of August 30: Will not collect surface water or sediment samples.</p> <p>Week of September 7, will collect 1 round of samples at all 9 locations.</p> <p>Week of September 28, will collect 1 round of samples at all 9 locations.</p> <p>Sample surface water and sediment (conductivity, pH, turbidity, etc.,) at the nine intakes for 5 days post a rain</p>	EPA Region 6 field response operations.

	event in the watershed within the 90 days following the initial GKM release date. If data shows no change in conditions, additional sampling will not be conducted, and this task will be considered complete.	
Private well water sampling.	August 19-21 – resample upto 99 private wells due to laboratory issues. Any additional private well water sampling requests will be completed in coordination with NMED and would likely be completed when crews are out sampling for surface water and sediments.	EPA Region 6 field response operations.

Monica Smith

US EPA Region 6

Superfund Division

1445 Ross Avenue

Dallas, TX 75202-2733

214-665-6780 office

469-766-3398 cell

214-665-6660 fax

This email may contain material that is confidential, privileged and/or attorney work product and is for the sole use of the intended recipient. Any review, reliance, or distribution by others or forwarding without express permission is strictly prohibited. If you are not the intended recipient, please contact the sender and delete all copies.